
WIDE - Task #93
to update "tools site"
05/30/2011 10:01 AM - Corine Tran-Aupiais

Status: New Start date: 05/30/2011
Priority: High Due date: 06/10/2011
Assignee: Olivier Miquel % Done: 100%
Category: Estimated time: 0.00 hour
Target version:
Description

update the production authentication link on tools site.

History
#1 - 10/11/2011 10:38 AM - Granier Alexandre
- % Done changed from 0 to 100
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