

## Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Start date	Due date	Estimated time	% Done
599	WIDE	Bug	New	Immediate	Client now needs loci	Granier Alexandre	05/28/2013 11:12 AM	05/28/2013			0
874	WIDE	Setup	Feedback	Immediate	next Milestone goes JSF 2.1.21	Philippe Estival	11/04/2013 07:29 PM	10/31/2013			0
882	WIDE	Bug	New	Urgent	The build confirmation still send mails to Alexandre	Philippe Estival	11/25/2013 06:55 PM	11/25/2013			0
873	WIDE	Bug	New	Urgent	File system inconsistency when renaming	Philippe Estival	11/25/2013 06:19 PM	10/29/2013		3.0	50
854	WIDE	Bug	New	High	No rule to prevent weird files and folders names		11/12/2013 10:38 AM	10/25/2013		2.0	80
820	WIDE	Bug	New	High	renaming folders in tree view		10/31/2013 04:13 PM	10/10/2013		1.0	100
810	WIDE	Bug	Feedback	High	Make a public link won't work most of the time	Granier Alexandre	10/09/2013 05:06 PM	10/01/2013			100
807	WIDE	Bug	New	High	We can't share files	Granier Alexandre	10/01/2013 03:09 PM	10/01/2013			0
801	WIDE	Bug	New	High	Multiple "download as zip" leads to Denial of Service.	Granier Alexandre	10/01/2013 02:44 PM	10/01/2013			0
81	WIDE	Bug	New	High	corrupted image if upload daemon crash during image upload	Granier Alexandre	05/23/2011 11:44 AM	05/20/2011			0
93	WIDE	Task	New	High	to update "tools site"	Olivier Miquel	10/11/2011 10:38 AM	05/30/2011	06/10/2011		100
880	WIDE	Bug	New	High	The viewer does not open	Philippe Estival	11/25/2013 06:47 PM	11/25/2013			0
1935	MRI Outils	Bug	New	Normal	pas de réenvoi si serveur mail hors ligne.		10/24/2023 03:10 PM	10/24/2023			0
1110	SDR_MouniaLagha	Task	New	Normal	Test spot et surface		06/09/2015 05:31 PM	06/09/2015	06/09/2015	3.0	100
1107	SDR_MouniaLagha	Task	New	Normal	Test batch		06/08/2015 06:37 PM	06/05/2015	06/05/2015	2.0	100
1101	SDR_MouniaLagha	Task	New	Normal	Test de faisabilité		06/05/2015 06:17 PM	06/03/2015	06/03/2015	3.0	100
1100	SDR_MouniaLagha	Milestones	New	Normal	Premiere rencontre		06/05/2015 10:46 AM	05/29/2015	05/29/2015	2.0	100
1088	OMERO	Milestones	New	Normal	Description des outils techniques		03/02/2015 12:05 AM	03/02/2015	05/01/2015		0
1087	OMERO	Milestones	New	Normal	Eléments de sortie / produit		03/01/2015 11:54 PM	03/01/2015	09/01/2015		0
1086	OMERO	Milestones	New	Normal	Exigences d'entrées relatives au projet		03/01/2015 11:46 PM	03/01/2015	04/01/2015		0
1085	OMERO	Milestones	New	Normal	Cahier des charges		03/01/2015 11:35 PM	03/01/2015	09/01/2015		0
1040	OMERO	Milestones	New	Normal	Open Off-line upload to users		10/20/2014 04:02 PM	10/20/2014	05/29/2015		0
883	WIDE	Refactoring	New	Normal	The cancel all button is too near to the low right corner		11/27/2013 05:38 PM	11/27/2013		1.0	100
877	WIDE	Bug	New	Normal	Selecting a folder still displays metadata		11/14/2013 01:47 PM	11/05/2013			100
844	mri-website	Bug	New	Normal	Problème de validation des utilisateurs		10/15/2013 04:57 PM	10/15/2013			0
617	authentication-backoffice	Feature	Feedback	Normal	File Uploading		06/07/2013 01:29 PM	05/21/2013	05/29/2013		100
607	authentication-backoffice	Feature	Feedback	Normal	Authentication		06/07/2013 01:24 PM	05/06/2013	05/17/2013		100
450	WIDE	Bug	New	Normal	open with imagej don't work		10/08/2012 03:38 PM	10/08/2012			0
368	WIDE	Bug	New	Normal	Zip progress stuck if it ie8 lost focus		06/04/2012 03:51 PM	06/04/2012			0
243	WIDE	Bug	New	Normal	An expired session lead to a 404 error page.		11/15/2011 10:40 AM	11/15/2011			0

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Start date	Due date	Estimated time	% Done
94	WIDE	Feature	New	Normal	replace "upload manager" by an another protocol if necessary		05/30/2011 10:29 AM	07/11/2011			0
626	authentication-backoffice	Feature	Feedback	Normal	Data processing	Cedric Hassen-Khodja	07/16/2013 02:49 PM	06/26/2013	07/17/2013		100
625	authentication-backoffice	Feature	Feedback	Normal	Checking Files	Cedric Hassen-Khodja	07/04/2013 09:28 AM	05/27/2013	07/09/2013		100
79	WIDE	Bug	New	Normal	no answer or a long response time with IE 8	Corine Tran-Aupiais	05/23/2011 11:46 AM	05/16/2011			0
851	WIDE	Refactoring	New	Normal	Liste des utilisateurs en partage	Granier Alexandre	10/24/2013 11:47 AM	11/20/2013		24.0	0
806	WIDE	Bug	Resolved	Normal	Share duplicate folder	Granier Alexandre	10/11/2013 05:09 PM	10/01/2013			100
805	WIDE	Bug	New	Normal	Impossible to download "Metadata and Tif"	Granier Alexandre	10/01/2013 03:04 PM	10/01/2013			0
799	WIDE	Bug	New	Normal	page style problem in central form	Granier Alexandre	10/01/2013 02:55 PM	10/01/2013			0
797	WIDE	Bug	New	Normal	no mail with authenticated client	Granier Alexandre	10/01/2013 02:30 PM	10/01/2013			0
730	WIDE	Bug	Assigned	Normal	Web site : timeout of cookie does not lead to login page.	Granier Alexandre	07/05/2013 10:52 AM	07/05/2013			0
606	WIDE	Bug	New	Normal	High CPU charge when opening several Viewers	Granier Alexandre	05/28/2013 05:08 PM	05/28/2013			0
605	WIDE	Bug	New	Normal	Very hard to select a file or a folder in the thumbnail mode	Granier Alexandre	11/14/2013 01:50 PM	05/28/2013			100
603	WIDE	Bug	New	Normal	High CPU charge when applying rights.	Granier Alexandre	05/28/2013 04:43 PM	05/28/2013			0
566	WIDE	Bug	Assigned	Normal	sharing images	Granier Alexandre	04/12/2013 11:16 AM	04/12/2013			0
564	WIDE	Bug	New	Normal	select remote folder on wide client don't work	Granier Alexandre	04/12/2013 11:30 AM	04/12/2013			0
380	WIDE	Bug	New	Normal	Multiple upload of same folder leads to corrupted folders	Granier Alexandre	06/07/2012 05:51 PM	06/07/2012			0
372	WIDE	Bug	New	Normal	ie 9 : we can't focus folder in thumbnail view.	Granier Alexandre	06/04/2012 05:36 PM	06/04/2012			0
370	WIDE	Bug	New	Normal	Empty folder are removed from zip files	Granier Alexandre	06/04/2012 03:56 PM	06/04/2012			0
369	WIDE	Bug	New	Normal	ie8 : select all wont work	Granier Alexandre	06/04/2012 03:53 PM	06/04/2012			0
366	WIDE	Bug	New	Normal	No messages when a zip ends successfully.	Granier Alexandre	06/04/2012 03:46 PM	06/04/2012			0
365	WIDE	Bug	New	Normal	If i close the web page during thz zip progress, i lost my session	Granier Alexandre	06/04/2012 03:44 PM	06/04/2012			0

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Start date	Due date	Estimated time	% Done
353	WIDE	Feature	New	Normal	Add auto completion to choose users in wide web interface related widget	Granier Alexandre	04/20/2012 09:56 AM	04/20/2012			0
336	WIDE	Feature	Assigned	Normal	clean the zip/tmp folder	Granier Alexandre	03/22/2012 11:53 AM	03/22/2012			0
335	WIDE	Bug	Assigned	Normal	Upload Client : progress bar display bad value when uploading multiple file image	Granier Alexandre	03/22/2012 11:13 AM	03/22/2012			0
228	WIDE	Refactoring	Feedback	Normal	[ErgCI] Ergonomy upload client	Granier Alexandre	03/15/2012 05:00 PM	10/24/2011		56.0	30
227	WIDE	Feature	New	Normal	[Hist] History function	Granier Alexandre	10/24/2011 11:35 AM	10/24/2011		96.0	0
226	WIDE	Bug	New	Normal	[UploadApp] Write an upload applet for wide	Granier Alexandre	10/24/2011 11:32 AM	10/24/2011		96.0	0
225	WIDE	Feature	New	Normal	[Deconv] Deconvolution	Granier Alexandre	10/24/2011 11:29 AM	10/25/2011	10/25/2011	576.0	0
223	WIDE	Feature	Assigned	Normal	[Login] Allow login out of MRI network	Granier Alexandre	06/04/2012 02:35 PM	10/24/2011		56.0	60
221	WIDE	Feature	Assigned	Normal	[ErgWeb] Improve web interface ergonomy	Granier Alexandre	10/24/2011 11:21 AM	10/24/2011		80.0	0
220	WIDE	Bug	Assigned	Normal	[Upload] Permit upload from web browser	Granier Alexandre	10/24/2011 11:19 AM	10/24/2011		40.0	0
219	WIDE	Feature	Assigned	Normal	[MetaDec] Metadata management for deconvolution purposes	Granier Alexandre	10/24/2011 11:22 AM	10/24/2011		96.0	0
217	WIDE	Bug	New	Normal	Bug on display IE 7	Granier Alexandre	10/21/2011 02:21 PM	10/21/2011			0
205	WIDE	Bug	New	Normal	The remove menu item still here when select a file in the trash	Granier Alexandre	10/24/2011 11:43 AM	09/21/2011		5.0	0
7	WIDE	Bug	Assigned	Normal	script and/or instructions to setup the project	Granier Alexandre	10/11/2011 04:43 PM	07/27/2010			70
881	WIDE	Bug	New	Normal	Impossible to empty trash	Philippe Estival	11/25/2013 06:51 PM	11/25/2013			0
879	WIDE	Refactoring	New	Normal	XHTML conformance	Philippe Estival	11/25/2013 06:36 PM	11/25/2013		1.0	100
878	WIDE	Bug	New	Normal	Download manager is stalled	Philippe Estival	11/25/2013 05:51 PM	11/25/2013			100
875	WIDE	Feature	New	Normal	add a confirm dialog on context > delete item	Philippe Estival	11/04/2013 01:07 PM	11/04/2013		1.0	0
871	WIDE	Bug	New	Normal	New folder appears at the end of a list	Philippe Estival	10/31/2013 04:14 PM	10/29/2013		1.0	100
855	WIDE	Bug	New	Normal	Synchronize the tree and the list	Philippe Estival	11/04/2013 07:29 PM	10/25/2013		2.0	100
845	WIDE	Bug	New	Normal	Window opens a secret area upon drag n drop	Philippe Estival	11/25/2013 05:56 PM	10/17/2013		1.0	100
804	WIDE	Bug	New	Normal	Issue with duplicate file with same name	Philippe Estival	11/25/2013 06:05 PM	10/01/2013			100
803	WIDE	Bug	New	Normal	Renaming in right pane doesn't affect left pane.	Philippe Estival	11/04/2013 07:30 PM	10/01/2013			100
802	WIDE	Bug	New	Normal	strange bug with drag and drop file	Philippe Estival	11/04/2013 07:30 PM	10/01/2013			100
800	WIDE	Bug	New	Normal	rename popup	Philippe Estival	11/25/2013 06:14 PM	10/01/2013			80

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Start date	Due date	Estimated time	% Done
798	WIDE	Bug	New	Normal	Impossible to correctly drag an drop an image in thumbnail mode	Philippe Estival	11/04/2013 07:36 PM	10/01/2013			100
224	WIDE	Support	Assigned	Normal	[Mig] Migration from glassfish 2 to 3 and richfaces 3 to 4	Philippe Estival	11/25/2013 05:56 PM	10/17/2011	11/10/2011	80.0	100
1315	ImageJ-macros	Feature	Assigned	Normal	analyze root form	Volker Baecker	11/22/2017 03:06 PM	09/27/2017	12/31/2017		80
1209	accounting	Bug	Assigned	Normal	different results in reports	Volker Baecker	10/29/2015 03:44 PM	10/29/2015			0
885	WIDE	Bug	New	Normal	The sharing interface document can not be read	Volker Baecker	11/28/2013 07:45 PM	11/28/2013		0.1	0
560	Image Analysis with MATLAB	Feature	Assigned	Normal	port FISH-quant to python	Volker Baecker	04/02/2013 12:53 PM	04/02/2013	09/30/2013		0
387	WIDE	Feature	New	Normal	add plugin entries into menus	Volker Baecker	06/14/2012 01:45 PM	06/14/2012	06/18/2012		0
281	WIDE	Task	Assigned	Normal	requirement analysis deconvolution in wide	Volker Baecker	01/10/2012 10:41 AM	01/10/2012	01/27/2012	80.0	0
1630	MRI Outils	Feature	New	Low	Le site outils appartient a root		03/22/2021 05:01 PM	03/22/2021			0
809	WIDE	Bug	Resolved	Low	Incorrect title when we moidy a public link	Granier Alexandre	10/09/2013 05:06 PM	10/01/2013			100
796	WIDE	Bug	Resolved	Low	The wait "Loading" logo is incorrect	Granier Alexandre	10/08/2013 11:45 AM	10/01/2013			100
604	WIDE	Bug	New	Low	Can't apply differents groups rights to subdirs.	Granier Alexandre	05/28/2013 04:45 PM	05/28/2013			0
602	WIDE	Bug	New	Low	Remaining upload size is not updated in the upload client	Granier Alexandre	05/28/2013 04:38 PM	05/28/2013			0
601	WIDE	Bug	New	Low	Upload emails in the wild.	Granier Alexandre	10/08/2013 04:45 PM	05/28/2013			0
600	WIDE	Bug	New	Low	Zip files everywhere!	Granier Alexandre	05/28/2013 04:32 PM	05/28/2013			0
568	WIDE	Bug	New	Low	Cicero is always here.	Granier Alexandre	04/12/2013 11:32 AM	04/12/2013			0
87	WIDE	Task	New	Low	MAJ descriptif installateur sous Redmine	Granier Alexandre	10/10/2011 03:55 PM	05/23/2011			50
83	WIDE	Bug	New	Low	No thumbnails for high-res png files	Granier Alexandre	05/23/2011 11:39 AM	05/20/2011			0
71	WIDE	Bug	New	Low	Upload client: stuck scanning when rights problem	Granier Alexandre	05/23/2011 11:57 AM	03/28/2011			0
70	WIDE	Bug	Assigned	Low	strange remaining time for upload progress	Granier Alexandre	04/08/2013 01:30 PM	03/28/2011			0
68	WIDE	Bug	New	Low	Gif thumbnail is bigger than original file.	Granier Alexandre	05/23/2011 12:01 PM	03/25/2011			0
870	WIDE	Bug	New	Low	The enter Key doesn't work in modal window	Philippe Estival	10/31/2013 03:03 PM	10/29/2013			30
869	WIDE	Bug	New	Low	Text under miniature becomes grey	Philippe Estival	11/25/2013 06:42 PM	10/31/2013		1.0	100
795	WIDE	Bug	New	Low	Incorrect modification date for folders	Philippe Estival	11/25/2013 06:52 PM	10/01/2013		2.0	100