

Issues

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Start date | Due date | Estimated time | % Done |
|------|-------------|---------|--------|-----------|--|------------------------|---------------------|------------|----------|----------------|--------|
| 68 | WIDE | Bug | New | Low | Gif thumbnail is bigger than original file. | Granier Alexandre | 05/23/2011 12:01 PM | 03/25/2011 | | | 0 |
| 71 | WIDE | Bug | New | Low | Upload client: stuck scanning when rights problem | Granier Alexandre | 05/23/2011 11:57 AM | 03/28/2011 | | | 0 |
| 79 | WIDE | Bug | New | Normal | no answer or a long response time with IE 8 | Corine Tran-Aupiais | 05/23/2011 11:46 AM | 05/16/2011 | | | 0 |
| 81 | WIDE | Bug | New | High | corrupted image if upload daemon crash during image upload | Granier Alexandre | 05/23/2011 11:44 AM | 05/20/2011 | | | 0 |
| 844 | mri-website | Bug | New | Normal | Problème de validation des utilisateurs | | 10/15/2013 04:57 PM | 10/15/2013 | | | 0 |
| 83 | WIDE | Bug | New | Low | No thumbnails for high-res png files | Granier Alexandre | 05/23/2011 11:39 AM | 05/20/2011 | | | 0 |
| 205 | WIDE | Bug | New | Normal | The remove menu item still here when select a file in the trash | Granier Alexandre | 10/24/2011 11:43 AM | 09/21/2011 | | 5.0 | 0 |
| 217 | WIDE | Bug | New | Normal | Bug on display IE 7 | Granier Alexandre | 10/21/2011 02:21 PM | 10/21/2011 | | | 0 |
| 1935 | MRI Outils | Bug | New | Normal | pas de réenvoi si serveur mail hors ligne. | | 10/24/2023 03:10 PM | 10/24/2023 | | | 0 |
| 226 | WIDE | Bug | New | Normal | [UploadApp] Write an upload applet for wide | Granier Alexandre | 10/24/2011 11:32 AM | 10/24/2011 | | 96.0 | 0 |
| 243 | WIDE | Bug | New | Normal | An expired session lead to a 404 error page. | | 11/15/2011 10:40 AM | 11/15/2011 | | | 0 |
| 365 | WIDE | Bug | New | Normal | If i close the web page during thz zip progress, i lost my session | Granier Alexandre | 06/04/2012 03:44 PM | 06/04/2012 | | | 0 |
| 366 | WIDE | Bug | New | Normal | No messages when a zip ends succesfully. | Granier Alexandre | 06/04/2012 03:46 PM | 06/04/2012 | | | 0 |
| 368 | WIDE | Bug | New | Normal | Zip progress stuck if it ie8 lost focus | | 06/04/2012 03:51 PM | 06/04/2012 | | | 0 |
| 369 | WIDE | Bug | New | Normal | ie8 : select all wont work | Granier Alexandre | 06/04/2012 03:53 PM | 06/04/2012 | | | 0 |
| 370 | WIDE | Bug | New | Normal | Empty folder are removed from zip files | Granier Alexandre | 06/04/2012 03:56 PM | 06/04/2012 | | | 0 |
| 372 | WIDE | Bug | New | Normal | ie 9 : we can't focus folder in thumbnail view. | Granier Alexandre | 06/04/2012 05:36 PM | 06/04/2012 | | | 0 |
| 380 | WIDE | Bug | New | Normal | Multiple upload of same folder leads to corrupted folders | Granier Alexandre | 06/07/2012 05:51 PM | 06/07/2012 | | | 0 |
| 450 | WIDE | Bug | New | Normal | open with imagej don't work | | 10/08/2012 03:38 PM | 10/08/2012 | | | 0 |
| 564 | WIDE | Bug | New | Normal | select remote folder on wide client don't work | Granier Alexandre | 04/12/2013 11:30 AM | 04/12/2013 | | | 0 |
| 568 | WIDE | Bug | New | Low | Cicero is always here. | Granier Alexandre | 04/12/2013 11:32 AM | 04/12/2013 | | | 0 |
| 599 | WIDE | Bug | New | Immediate | Client now needs loci | Granier Alexandre | 05/28/2013 11:12 AM | 05/28/2013 | | | 0 |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Start date | Due date | Estimated time | % Done |
|-----|---------|---------|--------|----------|---|-------------------|---------------------|------------|----------|----------------|--------|
| 600 | WIDE | Bug | New | Low | Zip files everywhere! | Granier Alexandre | 05/28/2013 04:32 PM | 05/28/2013 | | | 0 |
| 601 | WIDE | Bug | New | Low | Upload emails in the wild. | Granier Alexandre | 10/08/2013 04:45 PM | 05/28/2013 | | | 0 |
| 602 | WIDE | Bug | New | Low | Remaining upload size is not updated in the upload client | Granier Alexandre | 05/28/2013 04:38 PM | 05/28/2013 | | | 0 |
| 603 | WIDE | Bug | New | Normal | High CPU charge when applying rights. | Granier Alexandre | 05/28/2013 04:43 PM | 05/28/2013 | | | 0 |
| 604 | WIDE | Bug | New | Low | Can't apply differents groups rights to subdirs. | Granier Alexandre | 05/28/2013 04:45 PM | 05/28/2013 | | | 0 |
| 605 | WIDE | Bug | New | Normal | Very hard to select a file or a folder in the thumbnail mode | Granier Alexandre | 11/14/2013 01:50 PM | 05/28/2013 | | | 100 |
| 606 | WIDE | Bug | New | Normal | High CPU charge when opening several Viewers | Granier Alexandre | 05/28/2013 05:08 PM | 05/28/2013 | | | 0 |
| 795 | WIDE | Bug | New | Low | Incorrect modification date for folders | Philippe Estival | 11/25/2013 06:52 PM | 10/01/2013 | | 2.0 | 100 |
| 797 | WIDE | Bug | New | Normal | no mail with authenticated client | Granier Alexandre | 10/01/2013 02:30 PM | 10/01/2013 | | | 0 |
| 798 | WIDE | Bug | New | Normal | Impossible to correctly drag an drop an image in thumbnail mode | Philippe Estival | 11/04/2013 07:36 PM | 10/01/2013 | | | 100 |
| 799 | WIDE | Bug | New | Normal | page style problem in central form | Granier Alexandre | 10/01/2013 02:55 PM | 10/01/2013 | | | 0 |
| 800 | WIDE | Bug | New | Normal | rename popup | Philippe Estival | 11/25/2013 06:14 PM | 10/01/2013 | | | 80 |
| 801 | WIDE | Bug | New | High | Multiple "download as zip" leads to Denial of Service. | Granier Alexandre | 10/01/2013 02:44 PM | 10/01/2013 | | | 0 |
| 802 | WIDE | Bug | New | Normal | strange bug with drag and drop file | Philippe Estival | 11/04/2013 07:30 PM | 10/01/2013 | | | 100 |
| 803 | WIDE | Bug | New | Normal | Renaming in right pane doesn't affect left pane. | Philippe Estival | 11/04/2013 07:30 PM | 10/01/2013 | | | 100 |
| 804 | WIDE | Bug | New | Normal | Issue with duplicate file with same name | Philippe Estival | 11/25/2013 06:05 PM | 10/01/2013 | | | 100 |
| 805 | WIDE | Bug | New | Normal | Impossible to download "Metadata and Tif" | Granier Alexandre | 10/01/2013 03:04 PM | 10/01/2013 | | | 0 |
| 807 | WIDE | Bug | New | High | We can't share files | Granier Alexandre | 10/01/2013 03:09 PM | 10/01/2013 | | | 0 |
| 820 | WIDE | Bug | New | High | renaming folders in tree view | | 10/31/2013 04:13 PM | 10/10/2013 | | 1.0 | 100 |
| 845 | WIDE | Bug | New | Normal | Window opens a secret area upon drag n drop | Philippe Estival | 11/25/2013 05:56 PM | 10/17/2013 | | 1.0 | 100 |
| 854 | WIDE | Bug | New | High | No rule to prevent weird files and folders names | | 11/12/2013 10:38 AM | 10/25/2013 | | 2.0 | 80 |
| 855 | WIDE | Bug | New | Normal | Synchronize the tree and the list | Philippe Estival | 11/04/2013 07:29 PM | 10/25/2013 | | 2.0 | 100 |
| 869 | WIDE | Bug | New | Low | Text under miniature becomes grey | Philippe Estival | 11/25/2013 06:42 PM | 10/31/2013 | | 1.0 | 100 |
| 870 | WIDE | Bug | New | Low | The enter Key doesn't work in modal window | Philippe Estival | 10/31/2013 03:03 PM | 10/29/2013 | | | 30 |
| 871 | WIDE | Bug | New | Normal | New folder appears at the end of a list | Philippe Estival | 10/31/2013 04:14 PM | 10/29/2013 | | 1.0 | 100 |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Start date | Due date | Estimated time | % Done |
|------|------------|---------|----------|----------|---|-------------------|---------------------|------------|----------|----------------|--------|
| 873 | WIDE | Bug | New | Urgent | File system inconsistency when renaming | Philippe Estival | 11/25/2013 06:19 PM | 10/29/2013 | | 3.0 | 50 |
| 877 | WIDE | Bug | New | Normal | Selecting a folder still displays metadata | | 11/14/2013 01:47 PM | 11/05/2013 | | | 100 |
| 878 | WIDE | Bug | New | Normal | Download manager is stalled | Philippe Estival | 11/25/2013 05:51 PM | 11/25/2013 | | | 100 |
| 880 | WIDE | Bug | New | High | The viewer does not open | Philippe Estival | 11/25/2013 06:47 PM | 11/25/2013 | | | 0 |
| 881 | WIDE | Bug | New | Normal | Impossible to empty trash | Philippe Estival | 11/25/2013 06:51 PM | 11/25/2013 | | | 0 |
| 882 | WIDE | Bug | New | Urgent | The build confirmation still send mails to Alexandre | Philippe Estival | 11/25/2013 06:55 PM | 11/25/2013 | | | 0 |
| 885 | WIDE | Bug | New | Normal | The sharing interface document can not be read | Volker Baecker | 11/28/2013 07:45 PM | 11/28/2013 | | 0.1 | 0 |
| 7 | WIDE | Bug | Assigned | Normal | script and/or instructions to setup the project | Granier Alexandre | 10/11/2011 04:43 PM | 07/27/2010 | | | 70 |
| 70 | WIDE | Bug | Assigned | Low | strange remaining time for upload progress | Granier Alexandre | 04/08/2013 01:30 PM | 03/28/2011 | | | 0 |
| 220 | WIDE | Bug | Assigned | Normal | [Upload] Permit upload from web browser | Granier Alexandre | 10/24/2011 11:19 AM | 10/24/2011 | | 40.0 | 0 |
| 335 | WIDE | Bug | Assigned | Normal | Upload Client : progress bar display bad value when uploading multiple file image | Granier Alexandre | 03/22/2012 11:13 AM | 03/22/2012 | | | 0 |
| 566 | WIDE | Bug | Assigned | Normal | sharing images | Granier Alexandre | 04/12/2013 11:16 AM | 04/12/2013 | | | 0 |
| 730 | WIDE | Bug | Assigned | Normal | Web site : timeout of cookie does not lead to login page. | Granier Alexandre | 07/05/2013 10:52 AM | 07/05/2013 | | | 0 |
| 1209 | accounting | Bug | Assigned | Normal | different results in reports | Volker Baecker | 10/29/2015 03:44 PM | 10/29/2015 | | | 0 |
| 810 | WIDE | Bug | Feedback | High | Make a public link won't work most of the time | Granier Alexandre | 10/09/2013 05:06 PM | 10/01/2013 | | | 100 |
| 796 | WIDE | Bug | Resolved | Low | The wait "Loading" logo is incorrect | Granier Alexandre | 10/08/2013 11:45 AM | 10/01/2013 | | | 100 |
| 806 | WIDE | Bug | Resolved | Normal | Share duplicate folder | Granier Alexandre | 10/11/2013 05:09 PM | 10/01/2013 | | | 100 |
| 809 | WIDE | Bug | Resolved | Low | Incorrect title when we moidy a public link | Granier Alexandre | 10/09/2013 05:06 PM | 10/01/2013 | | | 100 |
| 1630 | MRI Outils | Feature | New | Low | Le site outils appartient a root | | 03/22/2021 05:01 PM | 03/22/2021 | | | 0 |
| 94 | WIDE | Feature | New | Normal | replace "upload manager" by an another protocol if necessary | | 05/30/2011 10:29 AM | 07/11/2011 | | | 0 |
| 227 | WIDE | Feature | New | Normal | [Hist] History function | Granier Alexandre | 10/24/2011 11:35 AM | 10/24/2011 | | 96.0 | 0 |
| 353 | WIDE | Feature | New | Normal | Add auto completion to choose users in wide web interface related widget | Granier Alexandre | 04/20/2012 09:56 AM | 04/20/2012 | | | 0 |
| 875 | WIDE | Feature | New | Normal | add a confirm dialog on context > delete item | Philippe Estival | 11/04/2013 01:07 PM | 11/04/2013 | | 1.0 | 0 |
| 219 | WIDE | Feature | Assigned | Normal | [MetaDec] Metadata management for deconvolution purposes | Granier Alexandre | 10/24/2011 11:22 AM | 10/24/2011 | | 96.0 | 0 |

| # | Project | Tracker | Status | Priority | Subject | Assignee | Updated | Start date | Due date | Estimated time | % Done |
|------|----------------------------|-------------|----------|-----------|--|----------------------|---------------------|------------|------------|----------------|--------|
| 221 | WIDE | Feature | Assigned | Normal | [ErgWeb] Improve web interface ergonomoy | Granier Alexandre | 10/24/2011 11:21 AM | 10/24/2011 | | 80.0 | 0 |
| 223 | WIDE | Feature | Assigned | Normal | [Login] Allow login out of MRI network | Granier Alexandre | 06/04/2012 02:35 PM | 10/24/2011 | | 56.0 | 60 |
| 336 | WIDE | Feature | Assigned | Normal | clean the zip/tmp folder | Granier Alexandre | 03/22/2012 11:53 AM | 03/22/2012 | | | 0 |
| 225 | WIDE | Feature | New | Normal | [Deconv] Deconvolution | Granier Alexandre | 10/24/2011 11:29 AM | 10/25/2011 | 10/25/2011 | 576.0 | 0 |
| 387 | WIDE | Feature | New | Normal | add plugin entries into menus | Volker Baecker | 06/14/2012 01:45 PM | 06/14/2012 | 06/18/2012 | | 0 |
| 607 | authentication-backoffice | Feature | Feedback | Normal | Authentication | | 06/07/2013 01:24 PM | 05/06/2013 | 05/17/2013 | | 100 |
| 617 | authentication-backoffice | Feature | Feedback | Normal | File Uploading | | 06/07/2013 01:29 PM | 05/21/2013 | 05/29/2013 | | 100 |
| 625 | authentication-backoffice | Feature | Feedback | Normal | Checking Files | Cedric Hassen-Khodja | 07/04/2013 09:28 AM | 05/27/2013 | 07/09/2013 | | 100 |
| 626 | authentication-backoffice | Feature | Feedback | Normal | Data processing | Cedric Hassen-Khodja | 07/16/2013 02:49 PM | 06/26/2013 | 07/17/2013 | | 100 |
| 560 | Image Analysis with MATLAB | Feature | Assigned | Normal | port FISH-quant to python | Volker Baecker | 04/02/2013 12:53 PM | 04/02/2013 | 09/30/2013 | | 0 |
| 1315 | ImageJ-macros | Feature | Assigned | Normal | analyze root form | Volker Baecker | 11/22/2017 03:06 PM | 09/27/2017 | 12/31/2017 | | 80 |
| 851 | WIDE | Refactoring | New | Normal | Liste des utilisateurs en partage | Granier Alexandre | 10/24/2013 11:47 AM | 11/20/2013 | | 24.0 | 0 |
| 879 | WIDE | Refactoring | New | Normal | XHTML conformance | Philippe Estival | 11/25/2013 06:36 PM | 11/25/2013 | | 1.0 | 100 |
| 883 | WIDE | Refactoring | New | Normal | The cancel all button is too near to the low right corner | | 11/27/2013 05:38 PM | 11/27/2013 | | 1.0 | 100 |
| 228 | WIDE | Refactoring | Feedback | Normal | [ErgCI] Ergonomy upload client | Granier Alexandre | 03/15/2012 05:00 PM | 10/24/2011 | | 56.0 | 30 |
| 874 | WIDE | Setup | Feedback | Immediate | next Milestone goes JSF 2.1.21 | Philippe Estival | 11/04/2013 07:29 PM | 10/31/2013 | | | 0 |
| 224 | WIDE | Support | Assigned | Normal | [Mig] Migration from glassfish 2 to 3 and richfaces 3 to 4 | Philippe Estival | 11/25/2013 05:56 PM | 10/17/2011 | 11/10/2011 | 80.0 | 100 |
| 87 | WIDE | Task | New | Low | MAJ descriptif installeur sous Redmine | Granier Alexandre | 10/10/2011 03:55 PM | 05/23/2011 | | | 50 |
| 93 | WIDE | Task | New | High | to update "tools site" | Olivier Miquel | 10/11/2011 10:38 AM | 05/30/2011 | 06/10/2011 | | 100 |
| 281 | WIDE | Task | Assigned | Normal | requirement analysis deconvolution in wide | Volker Baecker | 01/10/2012 10:41 AM | 01/10/2012 | 01/27/2012 | 80.0 | 0 |
| 1101 | SDR_MouniaLagha | Task | New | Normal | Test de faisabilité | | 06/05/2015 06:17 PM | 06/03/2015 | 06/03/2015 | 3.0 | 100 |
| 1107 | SDR_MouniaLagha | Task | New | Normal | Test batch | | 06/08/2015 06:37 PM | 06/05/2015 | 06/05/2015 | 2.0 | 100 |
| 1110 | SDR_MouniaLagha | Task | New | Normal | Test spot et surface | | 06/09/2015 05:31 PM | 06/09/2015 | 06/09/2015 | 3.0 | 100 |
| 1086 | OMERO | Milestones | New | Normal | Exigences d'entrées relatives au projet | | 03/01/2015 11:46 PM | 03/01/2015 | 04/01/2015 | | 0 |
| 1088 | OMERO | Milestones | New | Normal | Description des outils techniques | | 03/02/2015 12:05 AM | 03/02/2015 | 05/01/2015 | | 0 |
| 1040 | OMERO | Milestones | New | Normal | Open Off-line upload to users | | 10/20/2014 04:02 PM | 10/20/2014 | 05/29/2015 | | 0 |
| 1100 | SDR_MouniaLagha | Milestones | New | Normal | Premiere rencontre | | 06/05/2015 10:46 AM | 05/29/2015 | 05/29/2015 | 2.0 | 100 |
| 1087 | OMERO | Milestones | New | Normal | Eléments de sortie / produit | | 03/01/2015 11:54 PM | 03/01/2015 | 09/01/2015 | | 0 |
| 1085 | OMERO | Milestones | New | Normal | Cahier des charges | | 03/01/2015 11:35 PM | 03/01/2015 | 09/01/2015 | | 0 |