

imagej workshop - Milestones #190
ImageJ workshop 10/11

07/12/2011 03:46 PM - Volker Baecker

Status:	Closed	Start date:	10/18/2011
Priority:	Normal	Due date:	10/20/2011
Assignee:	Volker Baecker	% Done:	0%
Category:		Estimated time:	24.00 hours
Target version:	ImageJ Workshop 10/11		
Description			
New workshop session			

History

#1 - 10/10/2011 10:33 AM - Volker Baecker

- Due date changed from 10/19/2011 to 10/20/2011
- Start date changed from 10/17/2011 to 10/18/2011

#2 - 10/21/2011 10:33 AM - Volker Baecker

- Status changed from Assigned to Closed