

## WIDE - Support #224

### [Mig] Migration from glassfish 2 to 3 and richfaces 3 to 4

10/24/2011 11:26 AM - Granier Alexandre

<b>Status:</b>	Assigned	<b>Start date:</b>	10/17/2011
<b>Priority:</b>	Normal	<b>Due date:</b>	11/10/2011
<b>Assignee:</b>	Philippe Estival	<b>% Done:</b>	100%
<b>Category:</b>		<b>Estimated time:</b>	80.00 hours
<b>Target version:</b>			
<b>Description</b>			

#### History

---

**#1 - 10/24/2011 11:30 AM - Granier Alexandre**

- Status changed from New to Assigned

**#2 - 10/24/2011 01:13 PM - Granier Alexandre**

- Due date set to 10/09/2012

- Start date changed from 10/24/2011 to 10/17/2011

- % Done changed from 0 to 10

**#3 - 11/09/2011 02:06 PM - Granier Alexandre**

- Due date changed from 10/09/2012 to 11/10/2011

- % Done changed from 10 to 60

**#4 - 11/25/2013 05:56 PM - Philippe Estival**

- Assignee changed from Granier Alexandre to Philippe Estival

- % Done changed from 60 to 100