

## WIDE - Refactoring #228

### [ErgCI] Ergonomy upload client

10/24/2011 11:37 AM - Granier Alexandre

<b>Status:</b>	Feedback	<b>Start date:</b>	10/24/2011
<b>Priority:</b>	Normal	<b>Due date:</b>	
<b>Assignee:</b>	Granier Alexandre	<b>% Done:</b>	30%
<b>Category:</b>		<b>Estimated time:</b>	56.00 hours
<b>Target version:</b>			
<b>Description</b>			
Un travail de fond sur l'ergonomie doit être effectué en tenant compte des remarques des utilisateurs.			
<b>Related issues:</b>			
Related to Bug # 70: strange remaining time for upload progress		<b>Assigned</b>	<b>03/28/2011</b>

### History

#### #1 - 03/15/2012 05:00 PM - Granier Alexandre

- Status changed from Assigned to Feedback
- % Done changed from 0 to 30