

WIDE - Task #281**requirement analysis deconvolution in wide**

01/10/2012 10:41 AM - Volker Baecker

Status:	Assigned	Start date:	01/10/2012
Priority:	Normal	Due date:	01/27/2012
Assignee:	Volker Baecker	% Done:	0%
Category:		Estimated time:	80.00 hours
Target version:			
Description			
Related issues:			
Related to Feature # 225: [Deconv] Deconvolution		New	10/25/2011 10/25/2011