

authentication-backoffice - Feature #625

Checking Files

05/31/2013 02:45 PM - Cedric Hassen-Khodja

Status:	Feedback	Start date:	05/27/2013
Priority:	Normal	Due date:	07/09/2013
Assignee:	Cedric Hassen-Khodja	% Done:	100%
Category:		Estimated time:	0.00 hour
Target version:			

Description

I want to either accept or reject a whole file before doing any database. I'll have to:

- *parse the file, line by line, applying the "verifying" ideas
- *store the data of each line in memory
- *and, when the whole file has been read to memory,
 - _either start using the data
 - _or, if there's been an error on one line, reject everything.

Related issues:

Related to Task # 629: fil-1 headersNumber	Closed	05/29/2013	05/31/2013
Related to Task # 658: fil-2 headers values	Closed	05/29/2013	05/31/2013
Related to Task # 660: fil-3 IsSurveyNameCorrect	Closed	06/06/2013	06/06/2013
Related to Task # 662: fil-4 IsYearCorrect	Closed	06/06/2013	06/06/2013
Related to Task # 664: fil-5 CountriesValues	Closed	06/17/2013	06/18/2013
Related to Task # 665: fil-6 AgeValues	Closed	06/10/2013	06/14/2013
Related to Task # 666: fil-7 SexValues	Closed	06/10/2013	06/10/2013
Related to Task # 667: fil-8 QuestionValue	Closed	06/10/2013	06/14/2013
Related to Task # 668: fil-9 ItemResponseNumber	Closed	06/19/2013	06/19/2013
Related to Task # 670: fil-10 responseValues	Closed	06/19/2013	06/19/2013
Related to Task # 671: fil-11 UnweightedCountValues	Closed	06/20/2013	06/20/2013
Related to Task # 673: fil-12 weightedCountValues	Closed	06/20/2013	06/20/2013
Related to Milestones # 764: Release 01 - Back Office	Closed	09/12/2013	09/16/2013

History

#1 - 06/07/2013 01:32 PM - Cedric Hassen-Khodja

- Status changed from New to Assigned

#2 - 06/07/2013 01:33 PM - Cedric Hassen-Khodja

- Assignee set to Cedric Hassen-Khodja

#3 - 06/07/2013 01:48 PM - Cedric Hassen-Khodja

- % Done changed from 0 to 30

#4 - 06/17/2013 10:51 AM - Cedric Hassen-Khodja

- % Done changed from 30 to 70

#5 - 07/04/2013 09:28 AM - Cedric Hassen-Khodja

- Status changed from Assigned to Feedback

- % Done changed from 70 to 100