

WIDE - Bug #7

script and/or instructions to setup the project

07/27/2010 12:08 PM - Volker Baecker

Status:	Assigned	Start date:	07/27/2010
Priority:	Normal	Due date:	
Assignee:	Granier Alexandre	% Done:	70%
Category:		Estimated time:	0.00 hour
Target version:			
Description			

History

#1 - 10/11/2011 04:43 PM - Granier Alexandre

- % Done changed from 0 to 70