

WIDE - Refactoring #879

XHTML conformancy

11/25/2013 06:36 PM - Philippe Estival

Status:	New	Start date:	11/25/2013
Priority:	Normal	Due date:	
Assignee:	Philippe Estival	% Done:	100%
Category:		Estimated time:	1.00 hour
Target version:			
Description			
turned enableViewStateIdRendering ON			