

Issues

#	Project	Tracker	Status	Priority	Subject	Assignee	Updated	Start date	Due date	Estimated time	% Done
1110	SDR_MouniaLagha	Task	New	Normal	Test spot et surface		06/09/2015 05:31 PM	06/09/2015	06/09/2015	3.00	100
1107	SDR_MouniaLagha	Task	New	Normal	Test batch		06/08/2015 06:37 PM	06/05/2015	06/05/2015	2.00	100
1101	SDR_MouniaLagha	Task	New	Normal	Test de faisabilité		06/05/2015 06:17 PM	06/03/2015	06/03/2015	3.00	100
1100	SDR_MouniaLagha	Milestones	New	Normal	Premiere rencontre		06/05/2015 10:46 AM	05/29/2015	05/29/2015	2.00	100