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117 mri-website Task Closed Normal describe Imaris Volker Baecker 09/19/2011 09:50 AM 06/29/2011 09/22/2011 0

117 mri-website Task Closed Normal describe Imaris Volker Baecker 09/19/2011 09:50 AM 06/29/2011 09/22/2011 0

113 mri-website Feature Closed Normal describe MATLAB Volker Baecker 09/19/2011 09:50 AM 06/16/2011 09/22/2011 4.0 0

113 mri-website Feature Closed Normal describe MATLAB Volker Baecker 09/19/2011 09:50 AM 06/16/2011 09/22/2011 4.0 0

112 mri-website Feature Rejected High describe huygens Volker Baecker 06/29/2011 02:52 PM 06/16/2011 06/30/2011 4.0 0

112 mri-website Feature Rejected High describe huygens Volker Baecker 06/29/2011 02:52 PM 06/16/2011 06/30/2011 4.0 0

111 mri-website Feature Closed Normal describe FIJI Volker Baecker 09/19/2011 09:49 AM 06/16/2011 09/22/2011 4.0 0

111 mri-website Feature Closed Normal describe FIJI Volker Baecker 09/19/2011 09:49 AM 06/16/2011 09/22/2011 4.0 0

110 mri-website Feature Rejected High describe ImageJ Volker Baecker 06/29/2011 02:51 PM 06/16/2011 06/30/2011 4.0 0

110 mri-website Feature Rejected High describe ImageJ Volker Baecker 06/29/2011 02:51 PM 06/16/2011 06/30/2011 4.0 0

05/04/2024 1/1


