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# Project Tracker Status Priority Subject Assignee Updated Start date Due date Estimated time % Done# Project Tracker Status Priority Subject Assignee Updated Start date Due date Estimated time % Done

112 mri-website Feature Rejected High describe huygens Volker Baecker 06/29/2011 02:52 PM 06/16/2011 06/30/2011 4.0 0

112 mri-website Feature Rejected High describe huygens Volker Baecker 06/29/2011 02:52 PM 06/16/2011 06/30/2011 4.0 0

110 mri-website Feature Rejected High describe ImageJ Volker Baecker 06/29/2011 02:51 PM 06/16/2011 06/30/2011 4.0 0

110 mri-website Feature Rejected High describe ImageJ Volker Baecker 06/29/2011 02:51 PM 06/16/2011 06/30/2011 4.0 0
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